

Project Proposal

YEDI + TIDAL

Two-Sided Staffing Platform

From Admin Panel to Production Product

Version: v1.0

Authored by: Sotatek

Approved by:

Hanoi, July 6th 2026

Presenter

Presenter	Position	Division
Sotatek	Solutions / Delivery	Global Delivery

Edit History

Date	Version	Description	Editor
Jul 6, 2026	1.0	Create	Sotatek

Approval

Approved date	Version	Approved by	Position
	1.0		

Table of Contents

Update this field to generate the table of contents (select all, then press F9 in Word).

1. Project Overview

Yedi and Tidal are a two-sided staffing platform — Yedi connects schools with teachers; Tidal connects brands with candidates — built on a Laravel + Filament admin panel. Sotatek proposes a "keep & extend" programme (no rebuild) that turns the internal admin panel into a production, self-service, transacting product, delivered on a single shared multi-tenant foundation.

Figures in this proposal are indicative estimates based on a direct, hands-on assessment of the live admin systems (black-box — without source-code access). They will be converted to a fixed price following a ~2-week Phase 0 audit.

Current State — Directly Verified

We logged in and tested the live admin of both platforms (Tidal on 2026-06-29; Yedi + Tidal re-verification on 2026-07-03). The backbone is real and reusable — roughly a quarter of a full platform already exists:

- **Rich data model:** Adverts (rate, charge %, shift, address, docs), Candidates (4-tab profile, references, compliance status, ID/video/contract storage), Brands/Schools, and System settings.
- **Working admin CRUD:** full resource coverage, status filters, bulk actions and financial dashboard widgets.
- **Partial application logic:** creating an Application correctly updates the related records.
- **Per-tenant configuration:** Yedi carries 5 education job-roles (QTS) plus a "DBS Evidence" catalogue; Tidal carries its charge defaults.
- **Key finding:** Yedi and Tidal are currently the SAME codebase — separately deployed, re-labelled and configured per tenant.
- **Assessment:** across ~110 features assessed: ~23 done, ~41 partial, ~46 missing.

Solution Value Proposition

What remains is the transaction engine and the self-service surfaces that turn the admin panel into a sellable product. Because every missing engine is identical for both platforms, we build it once on a multi-tenant foundation:

- Two self-service portals (Brand/School + Candidate/Teacher).
- Core booking engine: Application → Matching → Offer/Accept → Booking.
- Billing engine: invoice/payslip generation + PDF + lifecycle.
- Compliance & right-to-work engine with enforcement.
- Timesheets, multi-party authentication, RBAC and notifications.
- Shared multi-tenant white-label foundation — ~40–45% cheaper than two separate builds.

Project Objectives

- Turn the internal admin panel into a production, self-service, transacting two-sided platform.
- Launch the Tidal MVP in ~4 months on a shared multi-tenant foundation.

- Enable Yedi immediately after via configuration plus the education compliance layer (DBS/safeguarding — a mandatory gate).
- Deliver production-grade security, a GDPR baseline, automated tests and CI/CD.

2. Project Scope

2.1 In-Scope Items

Delivery is organised into two tranches. Tranche 1 delivers a launchable Tidal MVP on a shared multi-tenant foundation; Yedi is enabled immediately after via configuration plus the education compliance layer. Tranche 2 adds automation, full Yedi education matching and reporting depth (see 2.1.11).

2.1.1 Identity, Authentication & Access

- Multi-party authentication (Brand/School, Candidate/Teacher, Admin) with password reset and 2FA.
- Role-based access control (RBAC) across portals and admin.

2.1.2 Brand/School Portal

- Post and manage staffing requests / adverts; review applicants.
- Booking management and invoice view.

2.1.3 Candidate/Teacher Portal

- Onboarding, profile, upload evidence, set availability.
- Search, apply, accept; timesheet submission and payslip view.

2.1.4 Adverts & Job Lifecycle

- Advert creation, status lifecycle, and publishing to the candidate portal.

2.1.5 Applications, Matching & Booking (Core Loop)

- Application → Matching → Offer/Accept → Booking, with allocation and auto-status.
- Availability model + basic clash detection.

2.1.6 Compliance & Right-to-Work

- Compliance engine with rules, enforcement and evidence capture (right-to-work gate).
- Yedi education layer: DBS / safeguarding (mandatory gate) enabled per tenant.

2.1.7 Timesheets & Attendance

- Shift → hours → pay-basis capture feeding billing and payslips.

2.1.8 Billing (Invoice / Payslip)

- Invoice and payslip generation + PDF output + lifecycle (using existing bank/terms/template config).

2.1.9 Notifications & Communications

- Basic notifications: email-first plus key SMS (booking / timesheet / compliance).

2.1.10 Multi-Tenancy & Non-Functional

- Shared multi-tenant white-label foundation (Yedi + Tidal from one codebase).
- Security + GDPR baseline, automated tests and CI/CD; Tidal go-live.

2.1.11 Tranche 2 — Automation, Full Yedi & Polish

- Payment automation (collection + payout); accounting export + credit notes.
- Automated ID / right-to-work verification; e-signature; in-app notification centre.
- Two-way ratings & feedback (client ↔ candidate) + reliability tracking → feeding matching.
- Referral programme; training/onboarding records (in-app).
- Geo / multi-slot adverts; reporting depth; full Yedi + education matching.
- Tidal client-visibility dashboard ("Tidal OS": coverage / fill / spend / ratings).

2.2 Out-of-Scope Items

The following are excluded from this engagement and may be considered for future development:

- Native mobile app (separate track).
- Data migration beyond existing records.
- Third-party licence fees.
- Hosting and support after launch.

2.3 Dependencies and Assumptions

#	Category	Description
1	Access	Source code + Git access — the biggest variable: whether the empty modules hide a backend, and whether it is a single ENV-configured mono-repo or two drifting forks.
2	Scope	Candidate employment model (PAYE / umbrella / self-employed) — drives payslip and tax logic.
3	Scope	Adverts single-hire vs multi-slot — affects the booking/billing schema.
4	Scope	Whether a mobile app has already been released ("OnDemand App" in marketing) — affects front-end scope.
5	Third-Party	Payment, SMS, ID-verification and e-sign services (e.g. GoCardless / Twilio / Yoti /

		DocuSign) — licence fees are client-borne.
6	Third-Party	Cloud infrastructure (AWS/GCP) costs are paid directly by the client.
7	Commercial	Fixed price for Tranche 1 is issued at the end of the Phase 0 audit, within (or below) the indicative ranges.
8	Q&A	Questions and clarifications are answered within 2 working days.

3. Solution Approach

3.1 Delivery Methodology

We employ an Agile Scrum methodology with 2-week sprints, following a "keep & extend" approach (no rebuild). A ~2-week Phase 0 audit precedes development: we review the repository, confirm reusability and validate the estimate, then issue a fixed price for Tranche 1.

Key ceremonies:

- Sprint Planning — define the sprint backlog from prioritised user stories.
- Daily Standups — 15-minute sync on progress, blockers and next steps.
- Sprint Demo — bi-weekly client demonstration of working software.
- Sprint Retrospective — team reflection to improve the process.

3.2 Communication & Collaboration

Tool / Activity	Purpose
Slack / Google Chat	Daily communication, real-time questions and updates
Jira	Project tracking, backlog, sprint progress, burn-down charts
GitHub / GitLab	Version control, pull-request reviews, automated CI/CD
Confluence / Google Docs	SRS, technical documentation, API specs, user guides
Figma	UI/UX design, interactive prototypes, design system
Zoom / Teams	Bi-weekly demos and reviews

3.3 Quality Assurance Strategy

Testing Type	Tools	Target / Approach
Automated Testing	PHPUnit / Pest	Unit + feature tests on booking, billing and compliance logic

Integration Testing	QA Engineer	End-to-end portal flows (post → match → book → timesheet → invoice)
Manual / Exploratory	QA Engineer	Edge cases, RBAC, multi-tenant isolation, UX validation
User Acceptance	Staging environment	Client-led acceptance before go-live

4. Technical Requirements

4.1 Core Architectural Principles

- Keep & extend the existing Laravel + Filament core — no rebuild.
- Shared multi-tenant backend; the industry layer is switched on/off via configuration.
- Per-tenant compliance isolation — Yedi safeguarding stays separate from Tidal.
- API-first services powering the Brand and Candidate self-service portals.
- Security and GDPR by design; automated tests and CI/CD from day one.

4.2 System Architecture

The system extends the existing admin into a layered, service-oriented platform:

- **Client layer:** Admin (Filament), Brand/School portal, Candidate/Teacher portal.
- **API layer:** REST services with multi-party JWT/session auth and RBAC.
- **Service layer:** Identity, Adverts, Applications/Matching/Booking, Compliance, Timesheets, Billing, Notifications, Multi-Tenancy.
- **Data layer:** MySQL/PostgreSQL (multi-tenant schema), Redis (cache/queue), S3-compatible document storage.
- **External services:** Email/SMS, payments, ID verification and e-signature (Tranche 2).

4.3 Architecture Options — Shared vs Separate

Because every missing engine is identical for both platforms, we recommend building it once on a multi-tenant foundation:

Scenario	Cost	Assessment
A. Shared multi-tenant; industry-specific FE / branding / compliance	Lowest	RECOMMENDED — matches your instinct
B. Shared core library + two separate deployments	Medium	Versioning overhead; drift risk
C. Two fully separate products	Highest (+70–90%)	Not recommended — 2× maintenance

4.4 Technical Configuration

Category	Technology	Note
----------	------------	------

Backend Framework	Laravel (PHP)	Existing core — keep & extend
Admin Panel	Filament 3.x	Existing admin — reuse & extend
Frontend (portals)	Livewire + Blade / Inertia	Brand & Candidate self-service portals
Database	MySQL 8 / PostgreSQL 14+	Multi-tenant schema
Cache / Queue	Redis + Laravel Queue	Async billing, PDF, notifications
File Storage	S3-compatible	Documents, evidence, contracts, PDFs
Auth	Laravel + RBAC (2FA)	Multi-party auth; per-tenant roles
Notifications	Email (SES/SMTP) + SMS (Twilio)	Email-first + key SMS
Payments (Tranche 2)	GoCardless / Stripe	Collection + payout
CI/CD	GitHub Actions / GitLab CI	Automated tests, build, deploy
Multi-Tenancy	Config-driven tenant + industry layer	White-label Yedi / Tidal

5. Master Schedule

5.1 Master Schedule Overview

- **Phase 0 (Discovery & code audit):** ~2 weeks — review repository, confirm reusability, issue fixed price.
- **Tranche 1 (MVP):** ~4 months (8 × 2-week sprints) — Tidal go-live, enlarged parallel team (peak ~9–10).
- **Yedi enablement:** +2–3 weeks — configuration + education compliance layer (DBS/safeguarding).
- **Tranche 2 (Enhancement):** ~2 months (4 × 2-week sprints).

The MVP timeline is compressed from ~7 months to ~4 months by parallelising the same ~660 md of scope across a larger team — total effort is unchanged.

5.2 Tranche 1 (MVP) Sprint Breakdown

Sprint	Timeline	Key Activities
Sprint 1	Week 1–2	Phase 0 hand-off & foundation: multi-tenant core, DB/domain model extension, CI/CD, auth + RBAC scaffolding
Sprint 2	Week 3–4	Identity/Auth/Access complete (2FA, reset, RBAC); Brand/School & Candidate/Teacher portal skeletons
Sprint 3	Week 5–6	Adverts & job lifecycle; candidate evidence upload + availability model; application

		persistence
Sprint 4	Week 7–8	Core booking loop (Application → Matching → Offer/Accept → Booking); basic clash detection
Sprint 5	Week 9–10	Compliance engine + right-to-work enforcement; Timesheets (shift → hours → pay basis)
Sprint 6	Week 11–12	Billing (Invoice/Payslip) generation + PDF + lifecycle; basic notifications (email-first + key SMS)
Sprint 7	Week 13–14	Multi-tenant white-label finalisation; security + GDPR baseline; automated tests + CI/CD; Tidal UAT
Sprint 8	Week 15–16	Bug-fix & performance; Tidal go-live; Yedi enablement via configuration + education compliance

5.3 Tranche 2 (Enhancement) Sprint Breakdown

Sprint	Timeline	Key Activities
Sprint 1	Week 1–2	Payment automation (collection + payout); accounting export + credit notes
Sprint 2	Week 3–4	Automated ID / right-to-work verification; e-signature; in-app notification centre
Sprint 3	Week 5–6	Two-way ratings & feedback + reliability tracking → matching; referral programme; training records
Sprint 4	Week 7–8	Geo / multi-slot adverts; reporting depth; full Yedi education matching; Tidal OS dashboard; UAT

6. Work Breakdown Structure & Quotation

6.1 Quotation Summary

We propose a fixed-price model per tranche, issued at the end of Phase 0 and falling within (or below) the indicative ranges below. Figures exclude hosting, third-party licences (e.g. Twilio / GoCardless / DocuSign / Yoti) and post-launch support.

Item	Effort	Timeline	Indicative (USD)
Tranche 1 — MVP launch (Tidal, shared)	~660 md (~34 M/M)	~4 months	~\$158k–198k

+ Yedi education delta	+40–70 md	+2–3 weeks	~\$10k–21k
Enhancement (Tranche 2)	~210 md (~11.5 M/M)	~+2 months	~\$50k–63k
Full production-grade (both platforms)	~870 md	~6–6.5 months	~\$209k–261k

Indicative ranges (GBP equivalent ~£125k–156k for Tranche 1). A fixed price is issued after Phase 0. Cloud infrastructure and third-party service fees are paid directly by the client.

6.2 Work Breakdown Structure (Effort by Domain)

Bottom-up, per-feature effort across 14 domains (man-days). PM and contingency are included in the totals.

Domain	Full (md)	MVP (md)
P1 Identity / Auth / Access	36	27
P2 Brand/School Portal	56	48
P3 Candidate/Teacher Portal	67	59
P4 Adverts / Job Lifecycle	41	26
P5 Applications / Matching / Booking (core)	59	52
P6 Compliance & Right-to-Work	48	41
P7 Timesheets & Attendance	35	27
P8 Billing (Invoice / Payslip)	55	46
P9 Payments & Settlement	32	8
P10 Notifications & Comms	27	14
P11 Documents / Contracts / E-sign	30	19
P12 Multi-Tenancy / White-Label	39	29
P13 Reporting & Analytics	25	7
P14 Non-Functional (security / GDPR / QA / CI-CD)	68	59
Development subtotal	618	462
+ Overlay (discovery/audit, UI-UX, foundation)	50	50
+ PM + contingency (included)	—	—
TOTAL (rounded)	~870	~660

Yedi education delta: +40–70 md beyond the baseline.

6.3 Team Structure & Cost Breakdown

6.3.1 Tranche 1 (MVP) — ~4 months, team peaking at ~9–10

Position	M1	M2	M3	M4	Total (M/M)	Unit Price (USD)	Total Cost (USD)
PM	1	1	1	0.5	3.5	\$5,000	\$17,500

BA & UI/UX Designer	1	1	0.5	0.5	3.0	\$4,500	\$13,500
Tech Lead / Solution Architect	1	1	1	1	4.0	\$6,500	\$26,000
Senior Backend Engineer	2	2	2	1.5	7.5	\$5,200	\$39,000
Senior Frontend Engineer	2	2	2	1.5	7.5	\$5,200	\$39,000
DevOps Engineer	0.5	0.5	0.5	0.5	2.0	\$5,500	\$11,000
QC Engineer	1	2	2	1.5	6.5	\$4,200	\$27,300
TOTAL	8.5	9.5	9.0	7.0	34.0		\$173,300

Indicative; fixed price issued after Phase 0, within the Tranche 1 range (~\$158k–198k). Yedi education delta adds +2 –3 weeks and +\$10k–21k.

6.3.2 Tranche 2 (Enhancement) — ~2 months

Position	M1	M2	Total (M/M)	Unit Price (USD)	Total Cost (USD)
PM	0.5	0.5	1.0	\$5,000	\$5,000
BA & UI/UX Designer	0.5	0.5	1.0	\$4,500	\$4,500
Senior BE/FE Engineer	3	3	6.0	\$5,200	\$31,200
DevOps Engineer	0.5	0.5	1.0	\$5,500	\$5,500
QC Engineer	1	1.5	2.5	\$4,200	\$10,500
TOTAL	5.5	6.0	11.5		\$56,700

6.4 Payment Milestones

6.4.1 Tranche 1 (MVP)

Milestone	Deliverables	Percentage	Timeline
M1: Contract & Phase 0	Signed SOW, fixed price issued, environment provisioned, foundation started	40%	Upon execution
M2: Core Booking Demo	Auth + RBAC, portals, adverts, and core booking loop working	25%	Week 8
M3: UAT (Compliance & Billing)	Compliance, timesheets, billing and notifications complete;	25%	Week 14

	Tidal UAT		
M4: Go-Live	Tidal production launch, Yedi enabled, documentation + source transfer	10%	Week 16

6.4.2 Tranche 2 (Enhancement)

Milestone	Deliverables	Percentage	Timeline
M1: Kickoff	Scope confirmation, sprint planning	50%	Upon execution
M2: Automation Demo	Payments, ID verification, e-sign, notification centre	25%	Week 4
M3: Full Feature & UAT	Ratings, referral, training, reporting, full Yedi, Tidal OS	15%	Week 7
M4: Launch	Production deployment, docs, source transfer, 2-week post-launch support	10%	Week 8

7. Future Enhancements Roadmap

The following are planned for future phases, subject to Tranche 1–2 feedback and client priorities.

- Native mobile apps (candidate / brand) — separate track.
- Advanced matching (AI/ML ranking on reliability, distance and ratings).
- Analytics / BI depth — expansion of the "Tidal OS" coverage / fill / spend / ratings dashboards.
- Integrations marketplace (accounting, HR, background-check providers).
- Data migration tooling for historical records.
- Additional industry verticals on the same multi-tenant core.

8. Q&A, Commercial Model & Next Steps

Q1 — Is the estimate firm?

No — the figures are indicative (black-box assessment). A ~2-week Phase 0 audit reviews the repository and converts the estimate into a fixed price within (or below) the ranges, so there are no mid-project surprises for either side.

Q2 — Why a shared multi-tenant build?

Every missing engine is identical for both platforms. Building once and switching the industry layer via configuration is ~40–45% cheaper than two separate builds, while per-tenant compliance isolation keeps Yedi safeguarding separate from Tidal.

Q3 — What makes the MVP launchable in ~4 months?

A larger, parallelised team (peaking at ~9–10) delivers the same ~660 md of scope in ~4 months instead of ~7. Foundation, portals, booking, compliance, timesheets and billing are built in parallel streams rather than sequentially. Total effort — and therefore cost — is unchanged.

Q4 — What is the biggest risk?

Source-code / Git access and the candidate employment model. Both are resolved during Phase 0 before any fixed price is committed.

Goodwill note: during the assessment we identified a production bug — Declaration creation fails on upload (Livewire) — present on both platforms (shared code). We are happy to share the details at no charge.

Next Steps

#	Step
1	Approve Phase 0 (audit).
2	Provide source code + Yedi/Tidal access; confirm the assumptions in Section 2.3.
3	Sotatek issues a fixed price for Tranche 1 within ~2 weeks.

Appendices available on request: 14-domain gap analysis (EN + VI), black-box test pack (47 screenshots), per-feature effort WBS, requirements traceability matrix, and the Yedi↔Tidal cross-comparison.